

Are You Ready?

STRAIT OF HORMUZ DISRUPTION CHECKLIST

1. CONTRACT REVIEW

- Force majeure clause reviewed (scope + threshold)
- Extension of time provisions analysed
- Cost recovery mechanisms identified
- Notice requirements and timelines mapped
- Mitigation obligations understood

2. NOTICES

- Initial notice issued
- Issued within contractual deadline
- Correct contractual basis identified
- Rights to time and cost expressly reserved
- Notices aligned across subcontractors

3. DOCUMENTATION

- Supply chain disruptions recorded
- Supplier and logistics communications retained
- Delay events tracked in real time
- Cost impacts segregated and supported
- Centralised claim file established

4. PROGRAMME

- Baseline programme available
- Impacted activities identified
- Critical path analysis initiated
- Programme updates issued contemporaneously

5. COST TRACKING

- Additional logistics/freight costs tracked
- Material price escalation recorded
- Disruption/inefficiency costs captured
- Costs linked to specific events

6. MITIGATION & STRATEGY

- Alternative sourcing explored and recorded
- Resequencing or acceleration considered
- Counterparties engaged early
- Claim strategy aligned with contract and law